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CCR No. 96-0964 Logged Date 9/15/96 Rev. Request Type

Priority Routine Urgent ✔ Emergency Affected Release    A Change Class

Title (description) Additional PDPS hardware

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None None

RTM Change Start New Baseline

Problem
The Resource Management component of PDPS cannot be fully tested with regard to the management of local science processing
disk space.  To perform the remaining tests, the DPS developer's workstations each require 1, or more, filesystems which can be
dedicated to that purpose. Additionally, each such filesystem (a.k.a. disk partition) must be purged of all contents from time to time
as part of a reinitialization process.  Currently, there are no filesystems available on the aforementioned workstations which can
accommodate the tests in question.

Proposed Solution
Defining new filesystems on the existing workstation disks would require that each be reformatted to make room for an additional
filesystem. Aside from the labor involved, the amount of disk space available for this purpose would severly limit the testing that
could be performed; sacrificing too much of the existing disk for this purpose would impact the on-going development effort.
Therefore, the solution that we are proposing calls for the acquistion of several external disks, each formatted with a single, large
partition. Each of these external disks would then be attached to one of the following development workstations:  windjammer, ariel,
yakko, heron.  Additionally, the external connection must be made in a manner which supports the NFS export of the filesystem to
another workstation (i.e., read/write access not limited to the physical machine to which it is attached). The size requirement for
each external disk can range from 0.5Gb to10 Gb.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A ✔ Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None Small ✔ Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Tests must be completed by Oct. 1, 1996

Additional LOC Man-Months

Materials

Originator    David Heroux
Signature Date

Office   DPS
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
This soln. does not mirror the actual hardware configuration for the mini-DAAC, which incorporates SGI-RAID. Nevertheless, this
soln. will allow PDPS to exercise the Resource Management CSC to the fullest.
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